

➤ **LEKSHMI**

1) Assigned Work -29-11-2019(Time:3.30 PM)

Work Details→User Side Practice Questions section Automatic Timer

Set. Time adding section set on Admin side.

Admin side validation check(question options)

Work Duration → 1day

Work submission date→02-12-2019 (time: 3.30pm)

30-11-2019	} Same work
02-12-2019	
03-12-2019	

Completed date : 04-12-2019(time: 12.00pm)

Work testing report : Timer section php error form.

2) Assigned Work -04-12-2019(Time:1.00 PM)

Work Details→ 1)Admin side list chapter and add question link subject selection wise chapter and name display in chapter selection link(fillered by)same process set in list level questions

2)User panel user login home page style correct,change password set

Work Duration → 1day

Work submission date→05-12-2019 (time: 1.00pm)

05-12-2019	} Same work

Completed date : 06-12-2019(time: 4.00pm)

Work testing report : work approve

3) Assigned Work -09-12-2019(Time:10.00 AM)

Work Details→ 1)List level questions question count set,sorting wise count changing set.

Same question count section set in list practice set questions.

2)Add chapter details link video ,ppt,note and handouts updation ,insertion Corrected.

Work Duration → 1day

Work submission date→10-12-2019 (time: 10.00am)

Completed date : 10-12-2019(time: 11.00am)

Work testing report : chapter details updation pending

4) Assigned Work -10-12-2019(Time:12.00 PM)

Work Details→ User panel add feedback and list feedback

Admin panel list feedback and replay set.

Work Duration → ½ day

Work submission date→10-12-2019 (time: 4.00pm)

Completed date : 11-12-2019(time: 4.00pm)

Work testing report : Work approve



BIJI

1) Assigned Work -29-11-2019(Time:3.30 PM)

Work Details→ User Home page footer section designing

Terms and condition policy pages designning

Admin side validation check(question options)

Work Duration → 1day

Work submission date→02-12-2019 (time: 3.30pm)

30-11-2019

02-12-2019

03-12-2019

Same work(design ,spelling, and contents updations)

Completed date : 04-12-2019(time: 12.00pm)

Work testing report : Work approve

2) Assigned Work -04-12-2019(Time:1.00 PM)

Work Details→ 1)User panel login modal -new link set verify OTP

2)OTP verify modal set new link- resend otp and verification and login process set.

3)Forgot password link pages working corrected.

Work Duration → 1day

Work submission date→05-12-2019 (time: 1.00pm)

05-12-2019

Same work

Completed date : 06-12-2019(time: 4.00pm)

Work testing report : work approve

3) Assigned Work -09-12-2019(Time:10.00 AM)

Work Details→ 1)Admin side list users link set pagination ,district,state display

User renewal link pagination set ,renewal alert set,notification set.

2)payment approve link alignment,searching,pagination and approval alert.

Work Duration → 1day

Work submission date→10-12-2019 (time: 10.00am)

Completed date : 10-12-2019(time: 11.00am)

Work testing report : notification part php error form

4) Assigned Work -10-12-2019(Time:12.00 PM)

Work Details→ User panel video link set,staff panel

Integrate.

Work Duration → ½ day

Work submission date→10-12-2019 (time: 4.00pm)

Completed date : 11-12-2019(time: 4.00pm)

Work testing report : Work approve